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ESTIMATE SUMMARY

CONTID: C20705

PCN: 20705-BID

CONTRACT DESCRIPTION:
US 160 SH 84 TO TREASURE FALLS

NHPP1602-153
US 160 SH 84 TO TREASURE FALLS

PROJECT NO:

NAME OF ROAD:

COFRS REPORTING CATEGORY: 5

ESTIMATE RUN 09/13/2018

21:42:00

ESTIMATE NO: 0004 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 74.5 DAYS
PERCENT TIME: 70.95

105 WORK DAYS
90 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES: ARCHULET MINERAL
CONTRACTOR:
Aand S CONSTRUCTION CO. PAY PERIOD ENDING 08/31/2018 DATE TIME STARTED 04/30/2018
P.O. BOX 566 DATE LET 02/15/2018 DATE WORK BEGAN 04/30/2018
DATE AWARDED 03/30/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED
CANON CITY CO 81215-0561 (719)275-4555 DATE NOTICE TO PROCEED 04/30/2018

CURRENT PROJECT AMT: $ 7,862,521.52 PARTICIPATING

AWARD PROJECT AMT:  $ 7,463,000.00 NON-PARTICIPATING

PERCENT COMPLETE: 55.33% TOTAL EARNINGS

FUNDS AVAILABLE: $ 3,512,113.33 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 4,350,408.19 $ 1,855,352.93
0.00 0.00
4,350,408.19 1,855,352.93
0.00 0.00
4,350,408.19 1,855,352.93
-111,945.00 -46,363.34
0.00 0.00
4,238,463.19 1,808,989.59
0.00 0.00
0.00 0.00
4,238,463.19 1,808,989.59
0.00 0.00
PAYMENT DUE $ 1,808,989.59

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0010 202-00090 Removal of Delineator 350.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0015 202-00240 Removal of Asphalt Mat (Planing) 18,600.000 15,190.000
Sy 3,410.000 10,230.00
3.00000 18,600.000 55,800.00
0020 202-00821 Removal of Sign Panel 24.000 2.000
EACH 0.000 0.00
40.00000 2.000 80.00
0025 202-01130 Removal of Guardrail Type 3 2,380.000 2,380.000
LF 0.000 0.00
3.00000 2,380.000 7,140.00
0030 202-01135 Removal of Guardrail Thrie Beam 86.000 86.000
LF 0.000 0.00
5.00000 86.000 430.00
0035 202-01300 Removal of End Anchorage 20.000 20.000
EACH 0.000 0.00
400.00000 20.000 8,000.00
0040 203-01140 Rolling 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0045 203-01500 Blading 50.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0050 203-01510 Backhoe 50.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0055 203-01550 Dozing 40.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0060 203-01582 Truck (Dump) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01594 Combination Loader 50.000 1.000
HOUR 6.000 720.00
120.00000 7.000 840.00
0070 203-01597 Potholing 15.000 12.000
HOUR 0.000 0.00
240.00000 12.000 2,880.00
0075 203-02330 Laborer 50.000 15.000
HOUR 11.000 660.00
60.00000 26.000 1,560.00
0080 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0090 208-00207 Erosion Control Management 45.000 22.000
DAY 6.000 1,680.00
280.00000 28.000 7,840.00
0095 210-00011 Reset Mailbox Structure (Type 1) 13.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0100 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0105 304-09014 Aggregate Base Course (Special) 5,032.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0110 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,254.260 0.000
TON 1,245.260 127,016.52

102.00000 1,245.260 127,016.52
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0115 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 30,350.000 0.000
TON 524.630 46,692.07
89.00000 524.630 46,692.07
0120 403-36721 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,942.170 10,763.870
TON 11,178.300 961,333.80
86.00000 21,942.170 1,887,026.62
0125 411-10255 Emulsified Asphalt (Slow-Setting) 30,000.000 6,151.000
GAL 7,602.000 22,806.00
3.00000 13,753.000 41,259.00
0130 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000 2,475.000
LF 0.000 0.00
23.00000 2,475.000 56,925.00
0135 606-00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0136 900-00007 Added Item (Each)/ Restock Thrie Beam Post (Type 6 75.000 75.000
spaced 6'3")
EACH 0.000 0.00
14.55000 75.000 1,091.25
0137 900-00012 Added Item (Foot)/ Restock Thrie Beam (Type 6) 450.000 450.000
LF 0.000 0.00
3.50000 450.000 1,575.00
0140 606-02005 End Anchorage (Flared) (31" MGS) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0141 900-00007 Added Item (Each)/ Restock Flared End Section 20.000 20.000
EACH 0.000 0.00
635.00000 20.000 12,700.00
0145 612-00001 Delineator (Type I) 170.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0150 612-00002 Delineator (Type II) 4.000 0.000
EACH 0.000 0.00

24.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0155 612-00003 Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0160 612-00031 Delineator (Type 1) (Extra Height) 145.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0165 612-00032 Delineator (Type Il) (Extra Height) 4.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0170 612-00033 Delineator (Type Ill) (Extra Height) 22.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0175 614-00011 Sign Panel (Class I) 32.250 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0180 614-00012 Sign Panel (Class II) 254.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0185 614-01512 Steel Sign Support (2-Inch Round)(Post) 12.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0190 614-01522 Steel Sign Support (2-Inch Round)(Socket) 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 36.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 4.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0205 625-00000 Construction Surveying 1.000 0.750
LS 0.100 2,000.00

20,000.00000 0.850 17,000.00



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0210 626-00000 Mobilization 1.000 0.600
LS 0.400 206,000.00
515,000.00000 1.000 515,000.00
0215 626-01103 Public Information Services (Tier ) 1.000 0.600
LS 0.200 1,560.00
7,800.00000 0.800 6,240.00
0220 627-00013 Pavement Marking Paint (High Build) 1,500.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0225 627-00013  Pavement Marking Paint (High Build) (TEMPORARY) 2,950.000 657.000
GAL 757.000 27,252.00
36.00000 1,414.000 50,904.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 145.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00
0235  630-00000 Flagging 5,250.000 1,425.500
HOUR 1,121.000 23,541.00
21.00000 2,546.500 53,476.50
0240 630-00007 Traffic Control Inspection 70.000 44.000
DAY 11.000 1,540.00
140.00000 55.000 7,700.00
0245 630-00012 Traffic Control Management 109.000 46.000
DAY 24.000 17,520.00
730.00000 70.000 51,100.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 18.000 7.000
EACH 0.000 0.00
12.00000 7.000 84.00
0255 630-80342 Construction Traffic Sign (Panel Size B) 91.000 33.000
EACH 12.500 212.50
17.00000 45.500 773.50
0260 630-80343 Construction Traffic Sign (Panel Size C) 5.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0265 630-80355 Portable Message Sign Panel 3.000 1.500
EACH 0.000 0.00
5,000.00000 1.500 7,500.00
0270 630-80360 Drum Channelizing Device 115.000 46.000
EACH 11.500 126.50
11.00000 57.500 632.50
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 5.000
EACH 0.000 0.00
40.00000 5.000 200.00
0280 630-80370 Concrete Barrier (Temporary) 350.000 175.000
LF 0.000 0.00
60.00000 175.000 10,500.00
0285 630-80380 Traffic Cone 250.000 90.000
EACH 0.000 0.00
1.00000 90.000 90.00
0286 630-80440 Port Rumble Strips (Temp) CMO #05 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0290 630-80511 Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0295 630-85010 Impact Attenuator (Temporary) 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0300 700-70010 F/A Minor Contract Revisions 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A Asphalt Pavement Incentive 55,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C20705 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0315 700-70016 F/A Fuel Cost Adjustment 25,000.000 6,753.900
FA 6,762.810 6,762.81
1.00000 13,516.710 13,516.71
0320 700-70018 F/A Roadway Smoothness Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70019 F/A Asphalt Cement Cost Adjustment 146,000.000 40,162.250
FA 55,857.410 55,857.41
1.00000 96,019.660 96,019.66
0330 700-70023 F/A On-The-Job Trainee 3,200.000 0.000
FA 692.000 692.00
1.00000 692.000 692.00
0335 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,437,307.64 $ 1,514,202.61 $ 3,124,414.33
CAT NO0201 ROADWAY MM 151.40 TO MM 151.46

0340 202-00240 Removal of Asphalt Mat (Planing) 1,283.000 1,283.000
SY 0.000 0.00
3.00000 1,283.000 3,849.00
0345 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 144.050 0.000
TON 144.050 14,693.10
102.00000 144.050 14,693.10
0350 420-00510 Geotextile (Crack Reduction) (High Density) 2,418.000 0.000
SY 2,418.000 24,180.00
10.00000 2,418.000 24,180.00

CAT0201 CURRENT AMT$ 42,722.10 $ 38,873.10 $ 42,722.10
CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0355 202-00010 Removal of Tree 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0360 202-00710 Removal of Power Pole 5.000 5.000
EACH 0.000 0.00

700.00000 5.000 3,500.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0365 202-00750 Removal of Luminaire 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0370 202-05030 Sawing Asphalt Material (10 Inch) 750.000 504.000
LF 0.000 0.00
5.00000 504.000 2,520.00
0375 203-00010 Unclassified Excavation (Complete In Place) 387.000 387.000
cY 0.000 0.00
31.00000 387.000 11,997.00
0380 208-00002 Erosion Log Type 1 (12 Inch) 350.000 232.000
LF 0.000 0.00
5.00000 232.000 1,160.00
0385 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0390 212-00006 Seeding (Native) 0.200 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0395 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0400 213-00003 Mulching (Weed Free) 0.200 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0405 213-00061 Mulch Tackifier 20.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0410 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 200.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0415 304-02000 Aggregate Base Course (Class 2) 250.190 250.190
TON 0.000 0.00

23.00000 250.190 5,754.37
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0420 304-06000 Aggregate Base Course (Class 6) 259.160 259.160
TON 0.000 0.00
32.00000 259.160 8,293.12
0425 304-09014 Aggregate Base Course (Special) 73.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0430 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 155.490 0.000
TON 155.490 15,859.98
102.00000 155.490 15,859.98
0435 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 18.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0440 403-36721  Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0445 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0450 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1,075.000 1,075.000
LF 0.000 0.00
11.00000 1,075.000 11,825.00
0460 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0465 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
9,000.00000 0.000 0.00
0470 613-13010 Luminaire(LED)(5000 Lumens) 18.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0475 613-30352 Light Standard Aluminum (35 Foot) (2-Arm) 9.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0480 613-40012 Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0485 627-00013 Pavement Marking Paint (High Build) 43.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0490 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 20.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0495  627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 255.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00

CAT 0202 CURRENT AMT$ 204,782.47 $ 15,859.98 $ 101,409.47
CAT NO0203 ROADWAY MM 157.75 TO 157.88

0500 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0505 202-00027 Removal of Riprap 5.000 0.000
Sy 0.000 0.00
100.00000 0.000 0.00
0510 202-00033 Removal of Pipe 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0515 202-00220 Removal of Asphalt Mat 1,450.000 0.000
SY 1,306.000 6,530.00
5.00000 1,306.000 6,530.00
0520 206-00000 Structure Excavation 2,379.000 1,376.000
cY 979.000 46,013.00

47.00000 2,355.000 110,685.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0525 208-00002 Erosion Log Type 1 (12 Inch) 780.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0530 208-00020 Silt Fence 100.000 64.000
LF 0.000 0.00
3.00000 64.000 192.00
0535 208-00035 Aggregate Bag 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0540 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0550 212-00006 Seeding (Native) 1.800 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0555 212-00032 Soil Conditioning 1.800 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0560 213-00003 Mulching (Weed Free) 1.400 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0565 213-00061 Mulch Tackifier 140.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0570 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 1,250.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0575 304-06000 Aggregate Base Course (Class 6) 1,759.000 0.000
TON 1,759.000 56,288.00

32.00000 1,759.000 56,288.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0580 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 785.780 0.000
TON 785.780 80,149.56
102.00000 785.780 80,149.56
0585 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0590 420-00000 Geomembrane (GEOSYNTHETIC LINER) 1,000.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0595 420-00520 Geogrid Pavement Reinforcement 3,917.000 0.000
SY 3,917.000 35,253.00
9.00000 3,917.000 35,253.00
0600 504-04430 Reinforced Concrete Facing 3,776.000 3,776.000
SF 0.000 0.00
38.00000 3,776.000 143,488.00
0605 506-00030 Grouted Riprap 38.000 0.000
cY 0.000 0.00
260.00000 0.000 0.00
0610 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 174.000 88.000
LF 86.000 40,420.00
470.00000 174.000 81,780.00
0615 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0620 604-00505 Inlet Type D (5 Foot) 2.000 0.000
EACH 2.000 14,000.00
7,000.00000 2.000 14,000.00
0625 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0630 606-02003 End Anchorage (Nonflared) (31" MGS) 20.000 20.000
EACH 0.000 0.00

4,100.00000 20.000 82,000.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018
PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0203 ROADWAY MM 157.75 TO 157.88
0631 900-00007 Added Item (Each)/ Material Cost Difference Non-Fla red 18.000 18.000
End Anchorage
EACH 0.000 0.00
265.00000 18.000 4,770.00
0635 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0640 618-08900 Ground Anchor 4,788.000 4,788.000
LF 0.000 0.00
42.00000 4,788.000 201,096.00
0645 630-80343 Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00

CAT NOO0300 0O-09-S MM 153.94

CAT 0203 CURRENT AMT$ 927,447.56

278,653.56 $ 840,831.56

0650 202-00425 Removal of Bridge Railing 476.000 476.000
LF 0.000 0.00
15.00000 476.000 7,140.00
0655 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0660 606-11010 Bridge Rail Type 10R 476.000 476.000
LF 0.000 0.00
140.00000 476.000 66,640.00
CAT 0300 CURRENT AMT$ 83,780.00 $ 0.00 $ 83,780.00
CAT NO0301 0-09-C MM 151.63
0665 202-00246 Removal of Asphalt Mat (Planing) (Special) 209.000 209.000
5% 0.000 0.00
40.00000 209.000 8,360.00
0670 202-00425 Removal of Bridge Railing 91.000 91.000
LF 0.000 0.00
15.00000 91.000 1,365.00
0675 208-00035 Aggregate Bag 40.000 30.000
LF 0.000 0.00

5.00000 30.000 150.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 0O-09-C MM 151.63

0680 420-00510 Geotextile (Crack Reduction) (High Density) 134.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0685 515-00120 Waterproofing (Membrane) 150.000 0.000
SY 150.000 4,650.00
31.00000 150.000 4,650.00
0690 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0695 606-11010 Bridge Rail Type 10R 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
CAT 0301 CURRENT AMT$ 38,655.00 $ 4,650.00 $ 37,265.00

CAT NO0302 0-09-U MM 149.09

0700 202-00425 Removal of Bridge Railing 446.000 446.000
LF 0.000 0.00
15.00000 446.000 6,690.00
0705 202-04050 Clean Expansion Joint 92.000 92.000
LF 0.000 0.00
10.00000 92.000 920.00
0710 208-00023 Erosion Log (Type 3)(12 Inch) 100.000 100.000
LF 0.000 0.00
12.00000 100.000 1,200.00
0715 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0720 518-01060 Bridge Expansion Device (Gland) (0-4 Inches) 92.000 92.000
LF 0.000 0.00
45.00000 92.000 4,140.00
0721 518-01060 Br Expan Device (Gland) (0-4 In) CMO #4 0.000 0.000
LF 0.000 0.00

10.80000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 09/13/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0004 21:42:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 0-09-U MM 149.09

0725 601-06165 Concrete (Patching)(Fast Curing) 12.300 12.300
CF 0.000 0.00
400.00000 12.300 4,920.00
0730 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0735 606-11015 Bridge Rail Type 10R (Special) 448.000 448.000
LF 0.000 0.00
165.00000 448.000 73,920.00
CAT 0302 CURRENT AMT$ 102,690.00 $ 0.00 $ 101,790.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0740 620-00002 Field Office (Class 2) 1.000 0.600
EACH 0.100 1,913.68
19,136.75000 0.700 13,395.73
0745 620-00020 Sanitary Facility 1.000 0.600
EACH 0.200 1,200.00
6,000.00000 0.800 4,800.00
CAT 0400 CURRENT AMT$ 25136.75 $ 3,113.68 $ 18,195.73

PROJECT TOTAL CURRENT AMT$ 7,862,521.52 $ 1,855,352.93 $ 4,350,408.19



